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2015 BOND ELECTION PROJECT BREAKDOWN
PROPOSITION 1 - STREETS - $18,932,340
PROPOSITION 2 - PARKS - $4,206,110
PROPOSITION 3 - PUBLIC SAFETY - $2,631,050

TOTAL = $25,769,500 



TIMELINE
• 2015

• May 9th – Voters overwhelmingly approve bond election propositions for $26.8 million dollars
• August 20TH - received $9,957,500 in Year One Bonds
• Late summer and fall - engineering task orders issued on multiple projects 
• December 26th– EF-4 tornado hits Rowlett

• 2016
• Early to mid-year 2016 – Project delays on several projects due to tornado recovery efforts
• Some engineering and utility work was delayed due to reassignment to recovery, staff 

capacity, and turnover
• Sept. 2016 – Hired new PWD
• October 2016 – Plans to hire Assistant PWD
• Late 2016 – Engage CIAB for next bond election effort

• 2017
• Ramp up efforts with reorganization effort





PROJECTS DELAYED OR IMPACTED
• Dalrock Estates Phase I 

• Main Street
• Seven to nine month delay due to staff turnover

• Staff expects to complete these projects within the three year period

• Utility work is ongoing
• Lakeside Park

• Four to six month delay

• Staff expects to complete this project with Paddle Point Park when 2016 funds are issued
• Both projects to be completed in 2017

• Kid’s Kingdom

• Four to six month delayed
• Complete

• Sidewalk Connections & Hike/Bike Trail

• Four to six month delay
• First project ready to bid

• Staff working on planning components and professional services contract



PROJECTS ACCELERATED

• Advanced Traffic Management

• Funded in Program Year Three (Summer 2017), but through coordinated 
efforts with NCTCOG, preliminary needs assessment is underway.

• Lake Country Estates

• Funded in Program Year Three (Summer 2017), but engineering will 
commence now to facilitate project completion in Program Year Three.

• Skyline extension to downtown (Village of Rowlett) will be included in the 
contract efforts 



PUBLIC SAFETY PROJECTS



PUBLIC SAFETY TRAINING CENTER

• Site Plan complete (see next slide)

• Landscape Plan complete and going through 
permit process

• Radio tower going in this summer (not bond 
funded)

• Civil/grading work anticipated to be going out for 
bids in December

• Future Station design planned/funded in 2017

Training Tower $700,000 
Site Preparation $300,000 

Flat Work (parking) $200,000
Confined Space 
Training $150,000 
Trench Rescue 
Training $150,000 
Driving Course $200,000 
Future Station Design 
& Site Plan $550,000 
Fiber Optic 
Communication Lines $330,000 
TOTAL $2,580,000 



PUBLIC SAFETY TRAINING CENTER – SITE PLAN



FIBER OPTIC NETWORK

• Completed Downtown Relocations

• Conduit purchased and is on-site

• Purchased fiber splicing equipment & supplies

• Staff completed fiber training

• IT and Public Works are in the process of 
putting together the bid package

• RFP to be issued in December 2016



STREETS INFRASTRUCTURE 
IMPROVEMENT PROJECTS



PRIMROSE LANE STREET RECONSTRUCTION

• Design is 95% complete

• Developing the streetscape enhancements to 
include in the project

• Anticipate going to bid in January 2016; expected 
construction to begin March 2017

• Construction timeframe estimated to be 6-9 
months



PHASE 1 DALROCK ESTATES STREET RECONSTRUCTION 

• Design is 60% complete

• Developing the streetscape enhancements 
to include in the project

• Anticipate bidding in January 2017

• Utility work will be completed prior to 
bidding

• In house design for sewer improvements



PHASE 1 HIGHLAND MEADOWS 
STREET RECONSTRUCTION 

• Design is 40% complete

• Anticipate bidding out Spring 
2017

• Contract amendment forthcoming 
for water/seer design



PHASE 1 LAKE COUNTRY ESTATES STREET 
RECONSTRUCTION 

• Working towards selecting engineer to begin design

• Design anticipated to begin Spring 2017

• Staff is working to clean out areas where drainage 
is obstructed in the interim after feedback from 
neighborhood meetings



MAIN STREET RECONSTRUCTION -
ROUNDABOUT TO PGBT 

• Design 10% complete

• Anticipate bidding late Summer 2017 



RIGHT TURN LANE ON MAIN & PGBT 

• Scope development is in progress

• Possibly combine with Main Street Reconstruction 
project

• Anticipate bidding Summer 2017



MERRITT ROAD INTERCONNECTOR PHASE II

• Design project only at this time

• Design is 25% complete. Currently in 
environmental phase.

• Design is three phased project with estimated 
completion date of summer 2017.



INTERSECTION AT CHIESA & LIBERTY GROVE 

• Design for traffic signal intersection is 90% complete

• Exploring design options 
• Monument/landscaping/roundabout

• Signal

• Anticipate bidding November/December 2016



ALLEY RECONSTRUCTION PROGRAM 

• Design is complete on phase 1 –
Construction has begun

• Portsmouth/Garner/Dalrock/Captions

• Trail Lake/Lake Bend

• W. Trail Lake/ Lake Bend

• Contractor is 30% complete

• Anticipated completion date is 
December 2016



ALLEY RECONSTRUCTION PROGRAM – WHAT’S NEXT?

• 2015-16 – concrete repair contract
• Ardis/Scott – 365’

• Scott/field - 436

• 2016-17 – surveying in progress for design 
• Shorecrest – 901’

• Larkspur/Daisy – 1063’

• Shipman/Daisy – 883’

• Willard/field – 2300’

• Christopher/Shelly – 886’

• Lune/Teal – 500’

• 2017-18 – Year 3 funding
• Karen/Simmons – 696’

• Karen/easement – 704’

• Scenic/Shearer – 320’

• Powell/Persimmon/Colonial – 620’

• Jones/Colonial – 620’

• Locust/Larkspur/Azalea – 1456’

• Thornhill/Faulkner – 867’



ADVANCED TRAFFIC MANAGEMENT SYSTEM 

• Staff has had several meetings  with 
Kimley Horn about a regional approach 
(study funded by NCTCOG)

• Developing CIP spending plan to 
accelerate project design



PARKS PROJECTS



HIKE &BIKE TRAIL PLAN (INCLUDES SIDEWALK 
CONNECTIONS)

• Goals of program have been set

• Professional services will be contracted to complete plan
• Contract to City Council December 2016

• Funding will be available to begin projects 



PECAN GROVE 

• Projects Completed:
• Park Lighting
• Picnic Tables

• Projects in progress
• Additional Park Lighting along trail
• Outdoor Fitness Equipment



WET ZONE WATERPARK 

• Projects Complete
• New Slide Feature

• Resurface Pool bottoms

• New Foam Floatables

• New Signage

• New Restrooms fixtures and partitions

• New Handrails installed



NEW KIDS KINGDOM 

• Construction is complete
• Grand Opening held July 9, 2016



ROWLETT COMMUNITY CENTRE RENOVATION 

• Design on the renovation is 100% complete

• Bid closed October 11, 2016 for construction
• Bids are being evaluated

• Anticipated award is November 2016

• Technology in Room A is complete



LAKESIDE PARK & PADDLE POINT PARK
• Going forward, these projects will be a combined effort due to their 

close proximity/project relation

• Projects include 
• New signage at Both Parks

• Parking lot at Paddle Point

• Crosswalk  on Miller

• Restrooms at Lakeside Park

• Erosion control at Lakeside

• Lakeside playground updates



KATY RAILROAD PARK SOCCER 

• Design and Construction Complete

• Fields have been Hydro-seeded

• Anticipate Spring Play



KATY RAILROAD PARK PHASE II 

• Funded in 2017

• Project Includes:

• Shade for Playground

• Fencing along alley

• Restrooms

• Signage



SPRINGFIELD PARK 

• Funded in 2017

• Project includes:

• Signage

• Pond Edge Protection

• Pavilion/Restroom Roof

• Improve Parking Surface



COMMUNITY PARK 
• Funded in 2017
• Project Includes:

• Benches
• Softball Concession Stand Repair
• Erosion protection
• Fit Core Station
• Irrigation Pump System
• Large Pavilion 
• Scoreboards
• Signage
• Soccer Field Irrigation



NATURE TRAIL 

• Funded in 2017

• Project includes:
• Parking surface, signage
• Pave Parking Surface
• Replace Gate
• Signage



VETERANS PARK 

• Funded in 2017

• Project includes:

• Signage

• Public Art



SHOREWOOD PARK 

• Funded in 2017

• Project Includes:

• Irrigation coverage

• Park lighting

• Signage



WHAT IS NEXT FOR THE CIP PROGRAM?

• Continue slated projects as planned and expanded marketing of program successes

• Staff identifying project development for future Capital Programs (PW and P&R)

• Update and adopt 5 year CIP in FY17 budget September of 2016

• Begin/plan 2018 Bond Election Campaign in fall of 2016

• In the process of establishing CIAB this fall of 2016

• Issue of bonds for Year 3 projects mid to late summer of 2017; develop financial projections for 2018

• Develop scope and slate of projects for 2018 Bond Election fall 2017

• Projects may include: Phase 2 road projects; alleys; municipal facilities; fire station; regional and neighborhood 
parks; other community needs to be identified (the CIP internet portal is still live)

• Focus on infrastructure stabilization, meeting growth needs, and developing a better Rowlett    

• 2018 Bond Election - May 2018 – Projects for an even better Rowlett!



OTHER PROJECTS (NON-BOND FUNDED)

• Dalrock/SH66 Intersection Improvements

• Funding pending through TxDOT, NCTCOG, RCPC, DCCC, COR

• Strategy includes plans development and leveraging multi-
jurisdictional grant dollars

• Design is at 40% for Prop 7 funding – which will be eligible for 
federal funding

• Project is slated for 2018 at the earliest

• $4M from TxDOT is Rowlett bond money being refunded 
should not be used for this project unless you want to forfeit 
the other funding opportunities

• Design complete – spring 2017



OTHER PROJECTS (NON-BOND FUNDED)

• Upper Pressure Plane Projects

• Development of implementation plan include 
exercising and replacing valves – in progress

• Two remaining lines; several valves to be added, 
decommissioning of interim surge tanks

• Both waterline projects have been designed

• One project was bid in November and the other 
in January

• Construction will begin on one WL project in 
February and the other WL project in March 
2017

Updated 01-03-17



PRESSURE PLANE



PRESSURE DATA

• City has pressure gauges at several locations in 
the City for monitoring

• The information shown is a data summary and 
not intended to reflect normal daily operating 
pressures.

Harborview Larkin Birdie Ct. Warwick

Minimum 41 37 51 44

Average 52 51 58 57

Maximum 62 65 66 71



OTHER PROJECTS (NON-BOND FUNDED)

• Utility Capital Maintenance Projects
• Required line replacements for bonded road 

projects

• Pipe bursting planned, Woodside ongoing 



OTHER PROJECTS (NON-BOND FUNDED)

• Martha Water Tower Demolition
• $1M in revenue from TML; remaining value question has a 2 year timeline

• Submitted FEMA mitigation project for storage and transmission

• Demolition begins in January-February 2017

• Complete by end of February 2017

UPDATED 1/23/17



OTHER PROJECTS (NON-BOND FUNDED)

• Traffic Signal installation at Chiesa-Miller
• Working with TML and FEMA on funding traffic signal replacement

• Developing options to get fully functional traffic signal installed ASAP

• Anticipate construction to be complete by May/June 2017.



OTHER PROJECTS (NON-BOND FUNDED)

• Big A Road
• Project was bid in September.

• Construction planned to begin March 1, 2017.

Updated 1-23-17



CONSTRUCTION COST TRENDS AND IMPACT TO CIP

• Due to the demand of construction in the DFW area, inflation, and other 
factors, construction costs have risen

• Staff research has compiled data of increased costs between 15-50% increase

• Staff plans to re-evaluate estimated costs of approved CIP projects to determine impacts

• Value engineering

• Phasing projects

• Delaying projects until next bond issuance

Staff will know more and present information at next CIP Update
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